
ID Task 

Mode

Task Name Duration Start Finish

1 Ellsworth - Grant & Piety Street Reconstruction 229 days Tue 2/11/25 Wed 12/31/25

2

3 Pre-Construction 39 days Tue 2/11/25 Fri 4/4/25

4 Pre-Construction Meeting 1 day Tue 2/11/25 Tue 2/11/25

5 Submittals & Pre-Construction Coordination 39 days Tue 2/11/25 Fri 4/4/25

6

7 General Items 168 days Wed 2/19/25 Wed 10/15/25

8 Tree Clearing 5 days Wed 2/19/25 Tue 2/25/25

9 Install & Maintain Traffic Control Devices 135 days Mon 4/7/25 Wed 10/15/25

10

11 Grant Street 135 days Mon 4/7/25 Wed 10/15/25

12 Install & Maintain Erosion Control Devices 135 days Mon 4/7/25 Wed 10/15/25

13 Pulverize & Salvage Asphalt 4 days Mon 4/7/25 Thu 4/10/25

14 Remove Curb & Gutter, Sidewalks & Aprons 6 days Mon 4/7/25 Mon 4/14/25

15 Install Driveway Ramps 1 day Tue 4/15/25 Tue 4/15/25

16 Grub Stumps 3 days Wed 4/16/25 Fri 4/18/25

17 Sanitary Sewer Main 13 days Mon 4/21/25 Wed 5/7/25

18 Install Watermain, Valves & Hydrants 18 days Thu 5/8/25 Tue 6/3/25

19 Install Water & Sewer Services 11 days Wed 6/4/25 Wed 6/18/25

20 Storm Sewer 12 days Thu 6/19/25 Mon 7/7/25

21 Roadway Common Excavation 9 days Thu 6/26/25 Wed 7/9/25

22 EBS & Granular Replacement 3 days Mon 7/7/25 Wed 7/9/25

23 Place Reclaimed Construction Material & Base Course 10 days Thu 7/10/25 Wed 7/23/25

24 Place Topsoil Behind Sidewalks 4 days Thu 7/24/25 Tue 7/29/25

25 Pour Concrete Curb & Gutter 2 days Fri 8/22/25 Mon 8/25/25

26 Pour Concrete Sidewalks & Driveways 3 days Tue 8/26/25 Thu 8/28/25

27 Complete Topsoil Placement & Spreading 5 days Fri 8/29/25 Fri 9/5/25

28 Seed & Mulch 3 days Mon 9/8/25 Wed 9/10/25

29 Set Castings to Base Course Elevation 1 day Thu 9/11/25 Thu 9/11/25

30 Asphalt Paving - Binder 1 day Fri 9/12/25 Fri 9/12/25

31 Adjust Castings to Asphalt Surface Elevation 1 day Mon 9/15/25 Mon 9/15/25

32 Asphalt Paving - Surface 1 day Tue 9/16/25 Tue 9/16/25

33 Install/Re-Install Street Signs, Mailboxes and other Fixtures 2 days Wed 9/17/25 Thu 9/18/25

34 Curb Marking 1 day Fri 9/19/25 Fri 9/19/25

35 Site Clean-Up 2 days Mon 9/22/25 Tue 9/23/25

36 Weather Days 8 days Wed 9/24/25 Fri 10/3/25

37

38 Piety Street 148 days Thu 6/5/25 Wed 12/31/25

39 Install & Maintain Erosion Control Devices 93 days Thu 6/5/25 Wed 10/15/25

40 Pulverize & Salvage Asphalt 4 days Thu 6/5/25 Tue 6/10/25

41 Remove Curb & Gutter, Sidewalks & Aprons 6 days Thu 6/5/25 Thu 6/12/25

42 Install Driveway Ramps 1 day Fri 6/13/25 Fri 6/13/25

43 Grub Stumps 3 days Mon 6/16/25 Wed 6/18/25

44 Sanitary Sewer Main 13 days Thu 6/19/25 Tue 7/8/25

45 Install Watermain, Valves & Hydrants 18 days Wed 7/9/25 Fri 8/1/25

46 Install Water & Sewer Services 11 days Mon 8/4/25 Mon 8/18/25

47 Storm Sewer 12 days Mon 8/4/25 Tue 8/19/25

48 Roadway Common Excavation 9 days Mon 8/11/25 Thu 8/21/25

49 EBS & Granular Replacement 4 days Mon 8/18/25 Thu 8/21/25

50 Place Reclaimed Construction Material & Base Course 4 days Mon 8/18/25 Thu 8/21/25

51 Place Topsoil Behind Sidewalks 2 days Fri 8/22/25 Mon 8/25/25

52 Pour Concrete Curb & Gutter 2 days Tue 8/26/25 Wed 8/27/25

53 Pour Concrete Sidewalks & Driveways 3 days Fri 8/29/25 Wed 9/3/25

54 Complete Topsoil Placement & Spreading 7 days Mon 9/8/25 Tue 9/16/25

55 Seed & Mulch 3 days Thu 9/11/25 Mon 9/15/25

56 Set Castings to Base Course Elevation 1 day Fri 9/12/25 Fri 9/12/25

57 Asphalt Paving - Binder 1 day Mon 9/15/25 Mon 9/15/25

58 Adjust Castings to Asphalt Surface Elevation 1 day Tue 9/16/25 Tue 9/16/25

59 Asphalt Paving - Surface 1 day Wed 9/17/25 Wed 9/17/25

60 Install/Re-Install Street Signs, Mailboxes and other Fixtures 3 days Fri 9/19/25 Tue 9/23/25

61 Curb Marking 1 day Mon 9/22/25 Mon 9/22/25

62 Site Clean-Up 3 days Wed 9/24/25 Fri 9/26/25

63 Weather Days 8 days Mon 10/6/25 Wed 10/15/25

64 Substantial Completion 0 days Wed 10/15/25 Wed 10/15/25

65 Punch List & Project Closeout 56 days Wed 10/15/25 Wed 12/31/25

66 Final Completion 0 days Wed 12/31/25 Wed 12/31/25
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