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Date May 22nd, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Weekly Update  

May 22nd, 2026 

 

Dear Ellsworth Resident, 

 

I am pleased to share the first weekly update for the East End Business District Reconstruction Project 

Phase I.  

 

This Week the Contractor:  

• Installed Phase I traffic control.  

• Started mobilizing equipment to the site.   

 

Next Week the Contractor expects to: 

• Install all erosion control measures.  

• Start pavement removals on Tuesday May 26.  

• Start water main horizontal direction drilling Wednesday May 27. 

• Start water main construction Friday May 29.   

• Complete tree removals throughout the entire project.  

 

Morse Street will be closed from E. Wall Street to 200 feet North of Highway 10 and N. Morse Street 

intersection.  Please see sections 1 – 4 below from the last resident letter for more information regarding 

parking, mail delivery, garbage pickup, and private utilities.   

 

1. Parking - The contractor will be on site as early as Tuesday, May 26th.  Please do not park cars along 

N. Morse Street starting Monday night, May 25th, and do not park on N. Morse Street for the duration of 

the project on weekdays from 6am to 8pm.  Use side street parking or nearby parking lots during active 

construction. Access to businesses will be maintained during the course of the project. Business owners 

will contacted if their access changes at any point during the project.  If you have any questions regarding 

access for Phase I of the project, please contact myself.  

 

2. Mail Delivery - The contractor will remove the existing mailboxes on N. Morse Street and install 

temporary mailboxes South of the Phase I limits on the East Side of N. Morse Street.  Your street address 

will be labeled on one of the temporary mailboxes at the temporary location.  Your existing mailbox will 

be placed in an area of your yard away from the street during construction and will be re-installed at its 

original location at the end of the project.   
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3. Garbage Pickup – Please place your garbage/recycling bins at the end of your driveway as usual for 

Monday morning pickup.  The contractor will pick up your bins and move them to a side street location 

for pickup if necessary.  The contractor will return your bins to your driveway at the end of Monday if 

moved.   

 

4. Private Utilities - Residents must locate any privately owned underground sprinkler systems and 

invisible dog fences within or near the public right-of-way.  These must be clearly marked.  The Village 

does not have any record of private sprinkler systems or underground dog fences.  Residents will be 

responsible for reinstallation of these items if they are within the Villages right-of-way, and within the 

limits of the street, or sewer/water lateral construction areas.   

 

This is the first of many weekly updates that will be shared with residents and businesses throughout the 

project.  Similar to this update, all future updates will include the contractor’s progress, anticipated 

schedule for the upcoming week, and other important information.  To receive these updates, please sign 

up for project notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If 

you have questions, please do not hesitate to contact the project engineers listed below. Have a great 

holiday weekend!  

 

Sincerely,  

 

CEDAR CORPORATION 

 

 

Brett Ingli, E.I.T. 

Municipal Staff Engineer  

 

Contact Information:  

brett.ingli@cedarcorp.com 

715-279-8938 (work cell)  

715-232-5707 (direct office number) 

715-235-9081 (office)  

 

 

Russ Kiviniemi, P.E.  

Director of Client Development 

 

Contact Information:  

russ.kiviniemi@cedarcorp.com 

715-556-0616 (cell)  

715-232-5722 (direct office number) 

715-235-9081 (office)  

 


