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Date June 24th, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Weekly Update  

June 24th, 2026 

 

Dear Ellsworth Resident, 

 

I am pleased to share the last weekly update for the East End Business District Reconstruction Project 

Phase I.  Starting next week all weekly updates will be for Phase II of the project. 

 

This Week the Contractor:  

• Completed the construction of the roadways base, subbase, drain tile and electrical conduits. 

• Finished cleaning up the roadway and project site in preparation for the Ellsworth Cheese Curd 

Festival.  

• No work will occur from June 24th to June 28th.  

 

Next Week the Contractor expects to: 

• Install all erosion control measures.  

• Start pavement removals along Wall Street on Monday June 29th.  

• Start installing the proposed water main and sanitary sewer starting Tuesday June 30th.  

 

Starting today, N. Morse Street will open for the duration of the Ellsworth Cheese Curd Festival from 

June 24th to the 28th.  After June 28th, the South side of N. Morse Street will remain open from Highway 

10 to 200 feet South of the N. Morse Street and E. Wall Street intersection.   

 

Beginning on Monday June 29th, the Contractor plans to start construction on Phase II of the project.  

Phase II of the project will span along E. Wall Street from the intersection of Railroad Avenue, N. Morse 

Street, and E. Wall Street to Highway 10.  Phase II will also include a stretch of approximately 250 feet 

along Railroad Avenue.  Please see sections 1 – 4 below for more information regarding parking, mail 

delivery, garbage pickup, and private utilities.   

 

1. Parking - The contractor will be on site as early as Monday, June 29th.  Please do not park cars along E. 

Wall Street starting Sunday night, June 28th, and do not park on E. Wall Street for the duration of the 

project on weekdays from 6am to 8pm.  Use side street parking or nearby parking lots during active 

construction. Access to businesses will be maintained during the course of the project.  If you have any 

questions regarding access for Phase II of the project, please contact myself.  

 

2. Mail Delivery - The contractor will remove the existing mailboxes on E. Wall Street and install 

temporary mailboxes South of the Phase II limits on Cross Cut Avenue.  Your street address will be 
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labeled on one of the temporary mailboxes at the temporary location.  Your existing mailbox will be 

placed in an area of your yard away from the street and will be re-installed at its original location at the 

end of the project.   

 

3. Garbage Pickup – Please place your garbage/recycling bins at the end of your driveway as usual for 

Monday morning pickup.  The contractor will pick up your bins and move them to a side street location 

for pickup if necessary.  The contractor will return your bins to your driveway at the end of Monday if 

moved.   

 

4. Private Utilities - Residents must locate any privately owned underground sprinkler systems and 

invisible dog fences within or near the public right-of-way.  These must be clearly marked.  The Village 

does not have any record of private sprinkler systems or underground dog fences.  Residents will be 

responsible for reinstallation of these items if they are within the Villages right-of-way, and within the 

limits of the street, or sewer/water lateral construction areas.   

 

To receive updates for the East End Business District Reconstruction project, please sign up for 

notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If you have 

questions, please do not hesitate to contact myself or the project manager below.  

 

Sincerely,  

 

CEDAR CORPORATION 

 

 

 

Brett Ingli, E.I.T. 

Municipal Staff Engineer  

 

Contact Information:  

brett.ingli@cedarcorp.com 

715-279-8938 (work cell)  

715-232-5707 (direct office number) 

715-235-9081 (office)  

 

 

Russ Kiviniemi, P.E.  

Director of Client Development 

 

Contact Information:  

russ.kiviniemi@cedarcorp.com 

715-556-0616 (cell)  

715-232-5722 (direct office number) 

715-235-9081 (office)  


