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Date July 17th, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Weekly Update  

July 17th, 2026 
 
Dear Ellsworth Resident, 
 
I am pleased to share this week’s update for the East End Business District Reconstruction Project Phase 
II.  
 
This week the Contractor:  

 Finish installing the proposed watermain along Wall Street.  
 Started testing and sampling the completed water main.  
 Finished installing the proposed sanitary sewer along Wall Street from Railroad Avenue/Morse 

Street to N. Cross Cut Avenue.  
 Finished sub cutting and installing the new gravel base and breaker subbase on Morse Street.  

 
Next week the Contractor expects to:   

 Finish testing and sampling the completed water main.  
 Finish installing the proposed sanitary sewer along Wall Street from N. Cross Cut Avenue to 

Highway 10.  
 Start sanitary and water laterals to the businesses/residents.  

 
The Contractor is bringing another pipe crew to the project to help accelerate the sanitary and water 
lateral construction process.  The Contractor will notify residents and businesses before starting and after 
finishing the water and sanitary lateral to the property.  During the construction of the water lateral 
residents/businesses will be temporarily out of water.  Any sidewalk removed in front of businesses will 
be restored with compacted gravel until the new sidewalk is poured.   
 
Phase II of the project spans along E. Wall Street from the intersection of Railroad Avenue, N. Morse 
Street, and E. Wall Street to Highway 10.  Phase II will also include a stretch of approximately 250 feet 
along Railroad Avenue.  Please do not park cars along E. Wall Street for the duration of the project on 
weekdays from 6am to 8pm.  Use side street parking or nearby parking lots during active construction. 
Access to businesses will be maintained during the course of the project.  If you have any questions 
regarding access for Phase II of the project, please contact myself.  
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Mail is being delivered to temporary mailboxes located along Cross Cut Avenue and Terrace Avenue.  
Your street address will be labeled on one of the temporary mailboxes at the temporary location.  Your 
existing mailbox will be placed in an area of your yard away from the street and will be re-installed at its 
original location at the end of the project.   
 
Please place your garbage/recycling bins at the end of your driveway as usual for Monday morning 
pickup.  The contractor will pick up and return your bins to your driveway once emptied. 
 
To receive updates for the East End Business District Reconstruction project, please sign up for 
notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If you have 
questions, please do not hesitate to contact myself or the project manager below.  
 
Sincerely,  
 
CEDAR CORPORATION 
 
Brett Ingli, E.I.T. 
Municipal Staff Engineer  
 
Contact Information:  
brett.ingli@cedarcorp.com 
715-279-8938 (work cell)  
715-232-5707 (direct office number) 
715-235-9081 (office)  
 
 
Russ Kiviniemi, P.E.  
Director of Client Development 
 
Contact Information:  
russ.kiviniemi@cedarcorp.com 
715-556-0616 (cell)  
715-232-5722 (direct office number) 
715-235-9081 (office)  


