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Date July 24th, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Weekly Update  

July 24th, 2026 

 

Dear Ellsworth Resident, 

 

I am pleased to share this week’s update for the East End Business District Reconstruction Project Phase 

II.  

 

This week the Contractor:  

• Finished testing and sampling the completed water main.  

• Finished installing the proposed sanitary sewer along E. Wall Street and Railroad Avenue.  

• Started installing the sanitary and water laterals to the businesses/residents along E. Wall Street.  

• Removed the existing light poles along E. Wall Street.  

• Connected the new water main to the existing water main along Railroad Avenue.  

 

Next week the Contractor expects to:   

• Continue installing the sanitary and water laterals to the businesses/residents along E. Wall Street.  

• Start constructing the storm sewer along E. Wall Street.  

• Tentatively start constructing the new roadway with new gravel base and breaker subbase.  

• Tentatively pour concrete curb and gutter and sidewalk along Morse Street.  

• Tentatively connect the new water main to the existing water main along E. Wall Street.  

• Start pavement removals along N. Broadway Street on Thursday 07-30-26. 

• Horizontally directional drill a section of the new water main on N. Broadway Street on Friday 

07-31-26.  

 

Phase II of the project spans along E. Wall Street from the intersection of Railroad Avenue, N. Morse 

Street, and E. Wall Street to Highway 10.  Phase II will also include a stretch of approximately 250 feet 

along Railroad Avenue.  

 

On Thursday July 30th and Friday July 31st, the Contractor plans to start construction on Phase III of the 

project.  Phase III of the project will span along N. Broadway Street from E. Wall Street to Highway 10.  

Please see sections 1 – 4 below for more information regarding parking, mail delivery, garbage pickup, 

and private utilities.   

 

1. Parking – The existing concrete sidewalk will remain in place while the Contractor works to allow 

access to all businesses.  When parking is not available on N. Broadway Street, additional parking will be 

provided along Wall Street between Morse Street and N. Broadway Street.  When no work occurs on N. 
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Broadway Street, parking will remain. More information regarding the Contractors schedule and 

available parking locations will be given mid next week.  If you have any questions regarding access for 

Phase II or Phase III of the project, please contact myself. 

 

2. Mail Delivery - Mail is being delivered to temporary mailboxes located along N. Cross Cut Avenue.  

Your street address will be labeled on one of the temporary mailboxes at the temporary location.  Your 

existing mailbox will be placed in an area of your yard away from the street and will be re-installed at its 

original location at the end of the project.  If you cannot find your address on any of the temporary 

mailboxes along N. Cross Cut Avenue, your mail is being held by the Ellsworth Post Office.  All large 

packages are also being held by the Ellsworth Post Office.  

 

3. Garbage Pickup – Please place your garbage/recycling bins at the end of your driveway as usual for 

Monday morning pickup.  The contractor will pick up and return your bins to your driveway once 

emptied. 

 

4. Private Utilities - Residents must locate any privately owned underground sprinkler systems and 

invisible dog fences within or near the public right-of-way.  These must be clearly marked.  The Village 

does not have any record of private sprinkler systems or underground dog fences.  Residents will be 

responsible for reinstallation of these items if they are within the Villages right-of-way, and within the 

limits of the street, or sewer/water lateral construction areas.   

 

To receive updates for the East End Business District Reconstruction project, please sign up for 

notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If you have 

questions, please do not hesitate to contact myself or the project manager below.  

 

Sincerely,  

 

CEDAR CORPORATION 

 

Brett Ingli, E.I.T. 

Municipal Staff Engineer  

 

Contact Information:  

brett.ingli@cedarcorp.com 

715-279-8938 (work cell)  

715-232-5707 (direct office number) 

715-235-9081 (office)  

 

Russ Kiviniemi, P.E.  

Director of Client Development 

 

Contact Information:  

russ.kiviniemi@cedarcorp.com 

715-556-0616 (cell)  

715-232-5722 (direct office number) 

715-235-9081 (office)  


