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Date July 31st, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Mid Week Update  

July 31st, 2026 

 

Dear Ellsworth Resident, 

 

I am pleased to share this week’s update for the East End Business District Reconstruction Project Phase 

II and III.  

 

This week the Contractor:  

• Continued installing the sanitary and water laterals to residents/businesses along E. Wall Street.  

• Finished constructing the roadways new gravel base and breaker subbase along E. Wall Street 

(Morse Street to N. Broadway Street) and Railroad Avenue.  

• Removed the existing asphalt pavement along N. Broadway Street.  

• Finished horizontal directional drilling the water main along N. Broadway Street.  

 

Next week the Contractor expects to:   

• Connect the new water main to the existing water main Monday 08-03-26. 

• Start constructing the new storm sewer along E. Wall Street.  

• Start installing the roadways’ new gravel base and breaker subbase along E. Wall Street 

(Highway 10 to N. Broadway Street).  

• Pour the new concrete curb and gutter along Morse Street, Railroad Avenue and E. Wall Street 

(Morse Street to N. Broadway Street) Wednesday 08-05-26. 

 

Phase II of the project spans along E. Wall Street from the intersection of Railroad Avenue, N. Morse 

Street, and E. Wall Street to Highway 10.  Phase II will also include a stretch of approximately 250 feet 

along Railroad Avenue.  Phase III of the project spans along N. Broadway Street from E. Wall Street to 

Highway 10.   

 

A water shutoff has been scheduled for Monday August 3rd from 8:00am to 2:00pm. While the water 

main is shut off the Contractor will connect the new water main to the existing water main.  

 

The sub-contractor plans to pour the new concrete curb and gutter next Wednesday (08-05-26) along 

Morse Street, Railroad Avenue and E. Wall Street (from Morse Street to N. Broadway Street).  

Businesses will be contacted to discuss gapping the proposed curb and gutter to provide customer access.  

For the new concrete curb and gutter to cure properly, we kindly ask the following:  

1. Do not walk on the new concrete for at least seven (7) hours after being poured.  

2. Do not drive on the new concrete for at least seven (7) days after being poured.  
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Mail is being delivered to temporary mailboxes located along Cross Cut Avenue.  Your street address 

will be labeled on one of the temporary mailboxes at the temporary location.  Your existing mailbox will 

be placed in an area of your yard away from the street and will be re-installed at its original location at 

the end of the project.  If you cannot find your address on any of the temporary mailboxes along N. Cross 

Cut Avenue, your mail is being held by the Ellsworth Post Office.  All large packages are also being held 

by the Ellsworth Post Office.  

 

Please place your garbage/recycling bins at the end of your driveway as usual for Monday morning 

pickup.  The contractor will pick up and return your bins to your driveway once emptied. 

 

To receive updates for the East End Business District Reconstruction project, please sign up for 

notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If you have 

questions, please do not hesitate to contact myself or the project manager below.  

 

Sincerely,  

 

CEDAR CORPORATION 

 

Brett Ingli, E.I.T. 

Municipal Staff Engineer  

 

Contact Information:  

brett.ingli@cedarcorp.com 

715-279-8938 (work cell)  

715-232-5707 (direct office number) 

715-235-9081 (office)  

 

Russ Kiviniemi, P.E.  

Director of Client Development 

 

Contact Information:  

russ.kiviniemi@cedarcorp.com 

715-556-0616 (cell)  

715-232-5722 (direct office number) 

715-235-9081 (office)  

 


