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Date August 7th, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Weekly Update  

August 7th, 2026 

 

Dear Ellsworth Resident, 

 

I am pleased to share this week’s update for the East End Business District Reconstruction Project Phase 

II and III.  

 

This week the Contractor:  

• Connected the new water main to the existing water main along E. Wall Street. 

• Finished installing all the underground utilities (water main, sanitary sewer, storm sewer, and 

water/sanitary laterals) along E. Wall Street.  

• Finished installing the water main along N. Broadway Street.  

• Started constructing the roadways new gravel base and breaker subbase along E. Wall Street 

(Highway 10 to N. Broadway Street).  

• Poured the new concrete curb and gutter along Morse Street, Railroad Avenue and E. Wall Street 

(Morse Street to N. Broadway Street).  

 

Next week the Contractor expects to:   

• Construct the sanitary sewer along N. Broadway Street.  

• Collect two safe water samples from the new water main along N. Broadway Street.  

• Construct water and sanitary laterals to businesses and residents along N. Broadway Street.  

• Finish constructing the roadways new gravel base and breaker subbase along E. Wall Street 

(Highway 10 to N. Broadway Street).  

• Start electrical work for the new light poles along Morse Street and E. Wall Street.  

• Pour the new concrete curb and gutter and sidewalk along E. Wall Street from Highway 10 to N. 

Broadway Street. (Tentatively scheduled for Wednesday (08-12-26)).  

 

Phase II of the project spans along E. Wall Street from the intersection of Railroad Avenue, N. Morse 

Street, and E. Wall Street to Highway 10.  Phase II will also include a stretch of approximately 250 feet 

along Railroad Avenue.  Phase III of the project spans along N. Broadway Street from E. Wall Street to 

Highway 10.   

 

The sub-contractor tentatively plans to pour the new concrete curb and gutter next Wednesday (08-12-26) 

along E. Wall Street (from Highway 10 to N. Broadway Street).  An update will be given to residents and 

businesses once the contractor confirms this date.  Driveways will not be accessible for seven days after 

the new concrete curb and gutter and sidewalk are poured.  Please use side street parking during active 
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construction times.  Move any vehicles that will be needed from the garage and driveway.  For the new 

concrete curb and gutter to cure properly, we kindly ask the following:  

1. Do not walk on the new concrete for at least seven (7) hours after being poured.  

2. Do not drive on the new concrete for at least seven (7) days after being poured.  

 

Mail is being delivered to temporary mailboxes located along Cross Cut Avenue.  Your street address 

will be labeled on one of the temporary mailboxes at the temporary location.  Your existing mailbox will 

be placed in an area of your yard away from the street and will be re-installed at its original location at 

the end of the project.  If you cannot find your address on any of the temporary mailboxes along N. Cross 

Cut Avenue, your mail is being held by the Ellsworth Post Office.  All large packages are also being held 

by the Ellsworth Post Office.  

 

Please place your garbage/recycling bins at the end of your driveway as usual for Monday morning 

pickup.  The contractor will pick up and return your bins to your driveway once emptied. 

 

To receive updates for the East End Business District Reconstruction project, please sign up for 

notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If you have 

questions, please do not hesitate to contact myself or the project manager below.  

 

Sincerely,  

 

CEDAR CORPORATION 

 

Brett Ingli, E.I.T. 

Municipal Staff Engineer  

 

Contact Information:  

brett.ingli@cedarcorp.com 

715-279-8938 (work cell)  

715-232-5707 (direct office number) 

715-235-9081 (office)  

 

Russ Kiviniemi, P.E.  

Director of Client Development 

 

Contact Information:  

russ.kiviniemi@cedarcorp.com 

715-556-0616 (cell)  

715-232-5722 (direct office number) 

715-235-9081 (office)  

 


