
ID Task 

Mode

Task Name Duration Start Finish

1 Ellsworth - Grant & Piety Street Reconstruction 47 days Mon 8/11/25 Wed 10/15/25

2

3 Grant Street 47 days Mon 8/11/25 Wed 10/15/25

4 Maintain Traffic Control & Erosion Control 47 days Mon 8/11/25 Wed 10/15/25

5 Complete Pipe Work Up To Hollywood St 10 days Mon 8/11/25 Fri 8/22/25

6 Removals - Hollywood St to North End of Project 1 day Fri 8/22/25 Fri 8/22/25

7 Build Road from East West Grove to Hollywood St 5 days Mon 8/25/25 Fri 8/29/25

8 Pipe Work - Hollywood St to North End of Project 10 days Mon 8/25/25 Mon 9/8/25

9 Curb & Sidewalks from US-10 to Charlotte St. 4 days Wed 8/27/25 Tue 9/2/25

10 Build Road - Hollywood St to North End of Project 4 days Tue 9/9/25 Fri 9/12/25

11 Asphalt Binder from US-10 to Charlotte St. 2 days Wed 9/10/25 Thu 9/11/25

12 Curb & Sidewalks From Charlotte Street to End of Project 4 days Mon 9/15/25 Thu 9/18/25

13 Asphalt Binder from Charlotte Street to End of Project 2 days Fri 9/19/25 Mon 9/22/25

14 Respread Topsoil 6 days Tue 9/23/25 Tue 9/30/25

15 Seed & Mulch 4 days Wed 10/1/25 Mon 10/6/25

16

17 Piety Street From US-10 to Strickland St 30 days Thu 9/4/25 Wed 10/15/25

18 Install & Maintain Traffic & Erosion Control Devices 30 days Thu 9/4/25 Wed 10/15/25

19 Pulverize & Salvage Asphalt 1 day Thu 9/4/25 Thu 9/4/25

20 Remove Curb & Gutter, Sidewalks & Aprons 2 days Fri 9/5/25 Mon 9/8/25

21 Sanitary Sewer Main 8 days Tue 9/9/25 Thu 9/18/25

22 Install Watermain, Valves & Hydrants 4 days Fri 9/19/25 Wed 9/24/25

23 Install Water & Sewer Services 6 days Mon 9/22/25 Mon 9/29/25

24 Storm Sewer 7 days Tue 9/23/25 Wed 10/1/25

25 Build Road 3 days Thu 10/2/25 Mon 10/6/25

26 Pour Concrete Curb & Gutter 1 day Tue 10/7/25 Tue 10/7/25

27 Pour Concrete Sidewalks & Driveways 2 days Wed 10/8/25 Thu 10/9/25

28 Asphalt Paving - Binder 1 day Fri 10/10/25 Fri 10/10/25

29 Respread Topsoil 2 days Fri 10/10/25 Mon 10/13/25

30 Seed & Mulch 2 days Tue 10/14/25 Wed 10/15/25

31 Substantial Completion 0 days Wed 10/15/25 Wed 10/15/25
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