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Date August 215, 2026

To Ellsworth Residents and Business Owners

From Brett Ingli, E.I.T., Cedar Corporation

Subject | East End Business District Reconstruction Project; Weekly Update

August 21%, 2026
Dear Ellsworth Resident,

I am pleased to share this week’s update for the East End Business District Reconstruction Project Phase
IT and II1.

This week the Contractor:

« Started the electrical work for the new light poles along Morse Street and E. Wall Street.

« Poured the new concrete curb and gutter along E. Wall Street from Highway 10 to N. Broadway
Street.

« Connected the new water main to the existing water main along N. Broadway Street near
Highway 10.

« Constructed the storm sewer along N. Broadway Street.

« Started constructing the roadways new gravel base and breaker subbase along N. Broadway Street
(Highway 10 to E. Wall St).

« Started pouring the concrete sidewalk along E. Wall St.

Next week the Contractor expects to:
«  Finish constructing the roadway and sidewalks new gravel base and breaker subbase along N.
Broadway Street (Highway 10 to E. Wall St).
« Continue pouring the concrete sidewalk along E. Wall St. and N. Morse St.
« Continue electrical work along E. Wall St.
« Pour the concrete curb and gutter along N. Broadway Street. (Tentative)

Phase II of the project spans along E. Wall Street from the intersection of Railroad Avenue, N. Morse
Street, and E. Wall Street to Highway 10. Phase II will also include a stretch of approximately 250 feet
along Railroad Avenue. Phase III of the project spans along N. Broadway Street from E. Wall Street to
Highway 10.

The sub-contractor plans to continue pouring the new concrete sidewalk along E. Wall Street and N.
Morse Street starting Wednesday August 26" (tentative). Driveways will not be accessible for seven
days after the new sidewalk is poured. Businesses will be contacted to plan customer access points while
the concrete sidewalk cures. For the new concrete to cure properly, we kindly ask the following:

1. Do not walk on the new concrete for at least seven (7) hours after being poured.

2. Do not drive on the new concrete for at least seven (7) days after being poured.



Mail is being delivered to temporary mailboxes located along Cross Cut Avenue. Your street address
will be labeled on one of the temporary mailboxes at the temporary location. Your existing mailbox will
be placed in an area of your yard away from the street and will be re-installed at its original location at
the end of the project. If you cannot find your address on any of the temporary mailboxes along N. Cross
Cut Avenue, your mail is being held by the Ellsworth Post Office. All large packages are also being held
by the Ellsworth Post Office.

Please place your garbage/recycling bins at the end of your driveway as usual for Monday morning
pickup. The contractor will pick up and return your bins to your driveway once emptied.

To receive updates for the East End Business District Reconstruction project, please sign up for
notifications on the Village website at https://villageofellsworth.org/mass-notifications. If you have
questions, please do not hesitate to contact myself or the project manager below.

Sincerely,
CEDAR CORPORATION

Brett Ingli, E.IT.
Municipal Staff Engineer

Contact Information:
brett.ingli@cedarcorp.com
715-279-8938 (work cell)
715-232-5707 (direct office number)
715-235-9081 (office)

Russ Kiviniemi, P.E.
Director of Client Development

Contact Information:
russ.kiviniemi@cedarcorp.com
715-556-0616 (cell)

715-232-5722 (direct office number)
715-235-9081 (office)

Page 2 of 2



