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Date August 28th, 2026 

To Ellsworth Residents and Business Owners   

From Brett Ingli, E.I.T., Cedar Corporation  

Subject East End Business District Reconstruction Project; Weekly Update  

August 28th, 2026 

 

Dear Ellsworth Resident, 

 

I am pleased to share this week’s update for the East End Business District Reconstruction Project Phase 

II and III.  

 

This week the Contractor:  

• Continued the electrical work for the new light poles along N. Morse Street, E. Wall Street and N. 

Broadway St.  

• Finished constructing the roadways new gravel base and breaker subbase along N. Broadway 

Street (Highway 10 to E. Wall St).   

• Continued pouring the concrete sidewalk and driveways along E. Wall St.  

 

Next week the Contractor expects to:   

• Pour the concrete sidewalk along N. Broadway St (Monday and Tuesday).  

• Pour the concrete sidewalk along E. Wall St. and N. Morse St (Wednesday, Thursday and 

Friday).  

• Pour the concrete curb and gutter along N. Broadway St (Wednesday and Thursday). 

• Continue electrical work along E. Wall St and N. Broadway St.  

 

Phase II of the project spans along E. Wall Street from the intersection of Railroad Avenue, N. Morse 

Street, and E. Wall Street to Highway 10.  Phase II will also include a stretch of approximately 250 feet 

along Railroad Avenue.  Phase III of the project spans along N. Broadway Street from E. Wall Street to 

Highway 10.   

 

The sub-contractor plans to pour the new concrete sidewalk and curb and gutter the following days.  

• Sidewalk along N. Broadway St from the building face to the back of sidewalk Monday (08-31-

26) and Tuesday (09-01-26). 

• Sidewalk along E. Wall St and N. Morse St Wednesday through Friday (09-02-26 to 09-04-26). 

• Curb and gutter along N. Broadway St and the median along E. Wall St Wednesday (09-02-26) 

and Thursday (09-03-26). 

 

Driveways will not be accessible for seven days after the new sidewalk and curb and gutter is poured.  

Businesses will be contacted to plan customer access points while the concrete sidewalk cures.  For the 

new concrete to cure properly, we kindly ask the following:  
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1. Do not walk on the new concrete for at least seven (7) hours after being poured.  

2. Do not drive on the new concrete for at least seven (7) days after being poured.  

 

Mail is being delivered to temporary mailboxes located along Cross Cut Avenue.  Your street address 

will be labeled on one of the temporary mailboxes at the temporary location.  Your existing mailbox will 

be placed in an area of your yard away from the street and will be re-installed at its original location at 

the end of the project.  If you cannot find your address on any of the temporary mailboxes along N. Cross 

Cut Avenue, your mail is being held by the Ellsworth Post Office.  All large packages are also being held 

by the Ellsworth Post Office.  

 

Please place your garbage/recycling bins at the end of your driveway as usual for Monday morning 

pickup.  The contractor will pick up and return your bins to your driveway once emptied. 

 

To receive updates for the East End Business District Reconstruction project, please sign up for 

notifications on the Village website at https://villageofellsworth.org/mass-notifications.  If you have 

questions, please do not hesitate to contact myself or the project manager below.  

 

Sincerely,  

 

CEDAR CORPORATION 

 

Brett Ingli, E.I.T. 

Municipal Staff Engineer  

 

Contact Information:  

brett.ingli@cedarcorp.com 

715-279-8938 (work cell)  

715-232-5707 (direct office number) 

715-235-9081 (office)  

 

Russ Kiviniemi, P.E.  

Director of Client Development 

 

Contact Information:  

russ.kiviniemi@cedarcorp.com 

715-556-0616 (cell)  

715-232-5722 (direct office number) 

715-235-9081 (office)  

 


